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DATE: June 29, 1993
TO: W. S. Busby, Remediation Project Management, Bidg. 080, X8509
v
FROM: k& D. L. Schubbe, Remediation Project Management, Bidg. 080, X8709
SUBJECT: DOE/RFO APPROVAL OF THE PHASE | RFI/RI WORK PLAN FOR OU 15 AND THE

STANDARD OPERATING PROCEDURE (SOP) FOR COLLECTION OF
FLOOR/EQUIPMENT RINSATE SAMPLES - DLS-030-93

The purpose of this correspondence is to inform you of the OU 15 critical path items listed above.
EG&G Quality Assurance (QA) has indicated to me that documentation of DOE/RFO appraval of the
Phase | RFI/RI Work Plan for OU 15 and the SOP for Collection of Floor/Equipment Rinsate
Samples for OU 15 is required prior o the documents being accepted by EG&G Document Control.
Both documents must be controlled documents in order for the OU 15 QA Readiness Review fo be
completed and field work to begin.

Approval of the SOP and Work Plan for OU 15 are critical path items with respect to the schedule
for OU 15 field work. | verbally requested written DOE/RFO approval of the documents on

June 24, 1993 from my DOE counterpart, but have not received the requested approval as of close
of business on June 28, 1993.

If you have questions regarding this correspondence, please contact me.
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